PRE0PROG(MISC)-31-2020-PROGS.II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – West Godavari District – NABARD RIDF-XXII – "Providing BT road from Ramannagudem to Kaikaram in Unguturu (M) in West Godavari District", Est Cost. Rs.733.00 Lakhs – EOAT up to 31.05.2021 (681 days) without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 747 Dated: 28-12-2020
Read:-

From the CE., PR., & NABARD, Vijayawada, Lr.No.AEE1/DEE1/ NABARD XXII/EOAT/Kaikaram/WG Dist/2020, dt:15.9.2020 & dt:23.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 31.05.2021 without imposing penalty as delay is not attributable to the contractor in respect of the work "Providing BT road from Ramannagudem to Kaikaram in Unguturu (M) in West Godavari District".

2. The Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj & NABARD, A.P., Vijayawada.
Copy to:
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, West Godavari District.
The OSD to Minister (PR&RD, Geology & Mines)
The PS to Principal Secretary (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER //

SECTION OFFICER